
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT# 107 

Q.S.C, JOE COSENTINO/CHARLIE FITZSIMMONS DATE: 02/20/95 
EM* M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 30's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* Mobilization of mini lab, Chemist, Sample Tech. and Electrician along with the balance of the 
operational personnel this morning takes place, the lab is established and set up of the materials 
needed to begin sampling of the drums is undertaken. The Truck & driver are utilized to move all 
remaining drums from the field to building # 1 where the break down and sampling will take place. 
The balance of the crew will continue the de-heading and liner removal of the acid packs this 
morning. 
* By the days end the crew has completed the shredding of 720 drums, while the de-heading crew 
has completed 194 acid packs which subsequently concludes the acid packs. Time now spent 
breaking down the the drums brought in from the field containing residual waste for sampling. 
* Bulk liquid tank utilized for collection of liquids found in drums while shredding, is now referred to 
as Tank # 9 (T-9 ). This tank is sampled for haz-catting along with five other samples from drums 

SUBCONTRACTOR SERVICES PERFORMED: 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Drums brought in from the field contain frozen water that is now thawing out and are in need of 
additional absorbent materials to contain the liquids while reducing the drum size to gain entry 
for sampling. 
CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 
* Thirty three drums are removed from the overall amount brought in from the field, these drums 
where border line empty and where taken back out for shredding. 




